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090 @ GCE - CDX ¢ 1/1/09 David Woollar... 2% GCE - CDX | Y
1 Functional Milestones 10/1/09 0% Functional Milestones  |2.45 years T
6 Management ( 1/1/09 Robert Hanna... 0% Management v
79 Schedule Management 665 days ? ( 6/8/09 Robert Hanna 0% Schedule Management ~ (2.77 years ? R.H.
9Q Risk Management 665 days ? ( 6/8/09 Robert Hanna 0% Risk Management  |2.77 years ? R.H.

11 Project Planning ( 1/1/09 Robert Hanna... 0% Project Planning T

12 Market Analysis 1day? ( 1/1/09 Dan Crichton; ... 0% Market Analysis P D.C.; RH.

15 Funding 1day? ( 1/1/09 Dan Crichton; ... 0% Funding P D.C.; R.H.

18 Configuration Management Plan 5 days ? ( 1/1/09 Chris Mattman 0% Configuration Management Plan P CM.

20 Hardware Management Plan 10 days ? ( 1/1/09 Chris Mattman 0% Hardware Management Plan P C.M.

22 New Technology Report (NTR) for CDX lday? ( 1/1/09 Robert Hanna 0% New Technology Report (NTR) for CDX F R.H.

24 Communication/Stakeholders ( 1/1/09 Robert Hanna 0% Communication/Stakeholders T v

25 Sponsors 1 day? ¢ 1/1/09 Robert Hanna 0% Sponsors / R.H.

27 Customers 1day? ( 1/1/09 Robert Hanna 0% Customers P R.H.

29 Team Members lday? ( 1/1/09 Robert Hanna 0% Team Members P R.H.

31 Conferences 1day? ¢ 1/1/09 0% Conferences

329 |IEEE ICDM on Knowledge Discover from ... 1day? 7/17/09 0% |EEE ICDM on Knowledge Discover from Clin{ate Data |

33 Systems Engineering ( 1/1/09 Dan Crichton;... 0% Systems Engineering 7 v

34 Requirements Management 1day? ( 1/1/09 0% Requirements Management P

35 Architecture ( 1/1/09 Dan Crichton;... 0% Architecture T.

36 Architecture Design 10 days ? ( 1/1/09 Dan Crichton 0% Architecture Design ’_J D.C.

38 Ontology model for CDX ( 1/1/09 Robert Raskin 0% Ontolagy model for CDX T,

39 attributes for supporting repository access 3 days ? ( 1/1/09 Robert Raskin 0% ttributes for supporting repository access R.R.

41 attributes for searching catalogs 10 days ? ( 39 1/6/09 Robert Raskin 0% attributes for searching catalogs quEl R.R.

43 Configuration Management ( 1/1/09 Chris Mattman 0% Configuration Management 7

44 Setup Configuration Management lday? ( 1/1/09 Chris Mattman 0% Setup Configuration Management CM.

46 Security ¢ 6/8/09 Dan Crichton 0% Security &

47 @ Vision for CDX access 10 days ? ( 6/8/09 Dan Crichton 0% Vision for CDX access D.C.

49 PAR for CDX Server 2 days ? ( 47 6/22/09 0% PAR for CDX Server Lu?—,

50 User Support 1day? ( 1/1/09 0% User Support F

51 Development ( 1/1/09 David Woollar... 3% Development v

52 Release 1.0 ( 1/1/09 David Woollar... 12% Release 1.0 ¥ v

53 Release 1.0 Start ( 1/1/09 0% Release 1.0 Start Y

54 Infrastructure ( 53 1/1/09 Dan Crichton;... 5% Infrastructure v

55 QD HDF to netCDF/CF converter 16 days ? ( 6/30/09 Sean Kelly 0% HDF to netCDF/CF canvefter | [ S.K.

57 Move jpl-esg to JPL extranet 1day? ( 1/28/09 Chris Mattman 0% Move jpl-esg to JPL extranet | || | C.M.

599 Fold in CDXwrappers to the CDX client 2.3 weeks ? ( 6/29/09 Chris Mattman 0% Fold in CDXwrappers to the CDX clfent || C.M.

61 Q Checksum for CDX prod server 11.3 wee... 9/4/09 Chris Mattman 0% Checksum for CDX profi server | (2.8n) ||C.M.

639 CDXlocate 4.1 weeks ? 7/24/09 Sean Kelly 0% apXlpcate  [|J sk

65 D CDXrangequery 4.1 weeks ? 8/24/09 Sean Kelly 0% CDXrand y |U s

67 D CDXmask 1.3 weeks ? ¢ 6/22/09 Vince Perun 30% CDXmpsk [ [ Vv.p.

69 @ Search - Deploy SOLR 1.2 weeks ? 9/29/09 David Woollard 0% Search - Degloy SOLR| | D

719 Install Package 5 days ? 9/25/09 Sean Kelly 0% Instal| Package | [ S,

73 CDXIs 3 days ? ¢ 1/1/09 Sean Kelly 100% CDXIs S.K.

75 CDXget 3days? ¢ 73 1/5/09 Sean Kelly 100% CDXget qﬂ S 1




77 Q
799
81 Q
83
85
87
88 @
90
92
94
96
98
100 @
102 9
104
106
108 @
110
1129
114
116
1179
119
121
123
124
125 @
126 @
127 9@
128
1299
130
131
132
133
134 Q
136
138
140
142
144
146
147
149
151
153

CDXsearch

CDXsubset web service
CDX Server procurement
CDX Server setup

CDX Server OODT setup

Data

Metadata Tool for Climate Forecast co...

AIRS MOU

AIRS product server

AIRS profile server

AIRS ICD

AIRS Installation

CloudSat MOU

CloudSat product server

CloudSat profile server

CloudSat ICD

CloudSat Installation

MLS MOU

MLS product server

ESG Publishing - AIRS level 3
Science Applications

NCAR model diagnostics support

C-LAMP carbon cycle model support

Level 3 Bonygram generation
Decision Support Applications
Verification

AIRS

MLS

CloudSat
Validation

Science Scenarios

Release 1.0 End

Release 2.0

Release 2.0 Start

Infrastructure

ESG publishing with NetCDF/CF converter

CDXregrid
CDXinterpolate

Open Source distribution mechanism

CDX network monitor
CDX network analysis
Data
MLS profile server
MLS ICD
MLS Installation
ESG Publishing - AIRS level 2

15 days ?
10days? ¢
5 days ?
10 days ?
3 days ?
<
30 days ?
3.8 weeks? ¢
3.2 weeks? €
3.2 weeks ?
1day? (
1.2 weeks ?
3.8 weeks ?
3.2 weeks? €
3.2 weeks ?
1 day ? ¢
1.2 weeks ?
3weeks? €
3.2 weeks? ¢
1day? (
<
2.6 weeks ?
2weeks? €
3 weeks ? (

1day? ¢

15 days ?
15 days ?
15 days ?

1day?

26 days ?
15 days ?
15 days ?
25 days ?
40 days ?
40 days ?

3.2 weeks ?
lday?
1.2 weeks ?

3 weeks ?

75

81
83

102

53

53

54: 8...

130
132

132

112

10/7/09
6/23/09
7/1/09
7/27/09
9/22/09
1/1/09
7/1/09
1/1/09
1/1/09
9/7/09
1/29/09
11/23/09
8/10/09
6/22/09
10/28/09
1/30/09
7/17/09
1/1/09
1/1/09
1/27/09
1/13/09
7/16/09
1/13/09
2/2/09
1/1/09
10/1/09
10/1/09
10/1/09
10/1/09
10/1/09
10/1/09
12/1/09
12/1/09
12/1/09
12/1/09
12/24/09
12/1/09
1/27/10
12/23/09
12/1/09
1/26/10
12/1/09
12/1/09
7/1/10
5/12/10
5/21/10

David Woollard
Vince Perun

Dan Crichton
Chris Mattman
Sean Kelly
David Woollar...
Robert Raskin
Chris Mattman
David Woollard
David Woollard
Chris Mattman
Chris Mattman
Chris Mattman
Michael Cayanan
David Woollard
Chris Mattman
Chris Mattman
Chris Mattman
Chris Mattman
Sean Kelly

Chris Mattma...
Michael Cayanan
Sean Kelly

Chris Mattman

David Woollar...

David Woollar...
David Woollard
Sean Kelly

Sean Kelly

Sean Kelly

Linda Gharibans
Linda Gharibans
David Woollar...
David Woollard
Chris Mattman
Chris Mattman
David Woollard

0%
20%
0%
0%
0%
24%
0%
100%
30%
0%
0%
0%
0%
0%
0%
0%
0%
100%
30%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

Metadata Tool fi

ESG Pub
S
N
C-LAMP carbon

Level 3

Decision S

Data

CDXsubset web serfice || | V.P.

CDX Server procyrenfent  |— D.C.

CDX Server petup unC.M

CDX Server|OOPT setup

v
r Climate Forecast co%en ion |1|] RR

DXsearch I-»U 0.

AIRS MOU C.M.
AIRS product server Hr months D.
AIRS profile server | |J| DM.
AIRSICD | || [ CM.
AIRS Installatfon
CloudSaf MOU ) CM|

CloudSat product

server U M.C.

C.m.

Scie

SG publishing with Ne

Open Source distri

CD:

Validation >

nce Scenarios

Release 1.0 End ¢ )

CloudSat profile servq U D.W.
CloudSatICD | || [ C.M.
Cloudsat Installption q C.m.
MLS MOU C.M.
LS product server vt
lishing - AIRS level 3| | [ S.K.
cience Applications v 4
CAR model diagnostics sugport | | .C.
cycle model support ||| | SK.
Bonygram generation U &M
pport Applications ,_J_
Verification [P/
ARs| )
ms| ()
CloudsSat| |

Release 2.0 &

elease 2.0 Start L_> B

Infrastructure L—’

v

CDXregrid | |

CDXinterpolate

bution mechanism 1

DX network analysis

CDF/CF converter 1]

network monitor  (2f}

P.W.

S.K.

L.G.

Data v

LS profile server | |

MLS Installgti

SG Publishing - AIRS Igv

L cm
U ow.




155
157
159
161
163
165 @
167 @
169
171
173 Q@
175
177
179
181
183
185
187
189
191
193
195
197 @
199
201
203
205
207 @
209
211
213
215
217 Q
219
221
223
225
227 Q
229
231
233
235
236 @
238
240
242
244

ESG Publishing - MLS level 3
ESG Publishing - MLS level 2
Translator - Temporal Rectification
Translator - Instrument Masking (like ...
Translator - Wavelength Interpolation
Translator - Horizontal Rectification
Translator - Vertical Rectification
Instrument Samplers
Functions/Tools for User Defined Grid...
Statistical Data Fusion for Thematic Da...
Hurricane Portal MOU
Hurricane Portal product server
Hurricane Portal profile server
Hurricane Portal ICD
Hurricane Portal Installation
IPP MOU
IPP product server
IPP profile server
IPP ICD
IPP Installation
MODIS MOU
MODIS product server
MODIS profile server
MODIS ICD
MODIS Installation
VODC MOU
VODC product server
VODC profile server
VODC ICD
VODC Installation
AMAPS MOU
AMAPS product server
AMAPS profile server
AMAPS ICD
AMAPS Installation
TES MOU
TES product server
TES profile server
TES ICD
TES Installation
Science Applications
ESG Node NCAR Model #1
ESG Node NCAR Model #2
ESG Node NCAR Model #3
ESG Node NCAR Model #4
ESG Node NCAR Model #5

3 weeks ?
3 weeks ?
2 weeks ?
2 weeks ?
2 weeks ?
2 weeks ?
2 weeks ?
4 weeks ?
3 weeks ?
2 weeks ?
3 weeks ?
3.2 weeks ?
3.2 weeks ?
1day?

1.2 weeks ?
3 weeks ?
3.2 weeks ?
3.2 weeks ?
1day?

1.2 weeks ?
3 weeks ?
3.2 weeks ?
3.2 weeks ?
1lday?

1.2 weeks ?
3 weeks ?
3.2 weeks ?
3.2 weeks ?
1lday?

1.2 weeks ?
3 weeks ?
3.2 weeks ?
3.2 weeks ?
lday?

1.2 weeks ?
3 weeks ?
3.2 weeks ?
3.2 weeks ?
1day?

1.2 weeks ?

3 weeks ?
3 weeks ?
3 weeks ?
3 weeks ?

3 weeks ?

177

187

197

207

217

227
132

6/11/10
7/2/10
3/31/10
4/14/10
4/28/10
7/20/10
1/13/10
12/24/09
4/21/10
7/1/10
12/1/09
12/1/09
1/29/10
7/2/10
5/20/10
12/22/09
1/21/10
2/22/10
7/5/10
7/19/10
1/27/10
2/12/10
3/16/10
7/6/10
8/23/10
2/17/10
3/8/10
4/7/10
7/7/10
9/20/10
3/10/10
3/30/10
4/29/10
7/8/10
10/20/10
3/31/10
6/23/10
9/24/10
7/9/10
2/1/11
2/17/10
7/23/10
5/12/10
4/21/10
2/17/10
8/13/10

David Woollard
David Woollard
Sean Kelly

Sean Kelly

Sean Kelly

Chris Mattman
Chris Mattman
Michael Cayanan
Michael Cayanan
Amy Braverman
Chris Mattman
Michael Cayanan
David Woollard
Chris Mattman
Chris Mattman
Chris Mattman
Michael Cayanan
David Woollard
Chris Mattman
Chris Mattman
Chris Mattman
Michael Cayanan
David Woollard
Chris Mattman
Chris Mattman
Chris Mattman
Michael Cayanan
David Woollard
Chris Mattman
Chris Mattman
Chris Mattman
Michael Cayanan
David Woollard
Chris Mattman
Chris Mattman
Chris Mattman
Michael Cayanan
David Woollard
Chris Mattman
Chris Mattman
David Woollar...
David Woollard
Michael Cayanan
Chris Mattman
Sean Kelly

David Woollard

0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

Translator

Translator - Instrume

Translator

Tran

Translator -

n
Functions/Tools for

Statistical Data

Hurr

Hurricane Port

Hurrican

E

I

G

ESG Publishing - MLS
ESG Publishing - ML

- Temporal Rectificati

€|

el3 (] DW.
pvel2 || DW.

0 sk

t Masking (like sampl
- Wavelength Interpola
slator - Horizontal Re
ertical Rectification
strument Samplers

ser Defined Gridded O
Fusion for Thematic Df
icane Portal MOU | }
al product server u
e Portal profile server

Hurricane Pq

rg

i

!
s

a

At

rtj

D[] sk

n || SK

fication || C.M,

CM.
M.C.
U MC
pSets || AB.

C.M.

Hurricane Portal Instal

IPP MOU
IPP product server

IPP profile server|

U

IPP In

MODIS MOU
MODIS product server
MODIS profile serve]

M

MODIS

VODC MOU
VODC product servel
VODC profile se

Vi

VoD

AMAPS MO

AMAPS product sen
AMAPS profile se

Al

AM,

TES M
TES produc]

TES

Science Applications
ESG Node NCAR
ESG Node NCAR Mod
ESG Node NCAR Model

Node NCAR Model #4

ESG Node NCAR

i

P

U]

T

#

C ICD C.M.

U

nstallation

0 cm

sico ||

B Installation

U om

erver | —MEs

ofile server |

ESICO | CM.
TES Installation

o————

del#1 (] D

k2 () wmc
5 (] cm
U sk

odel #5 |J D.W.

L

CM.




ESG Node NCAR Model #6

ESG Node NCAR Model #7

ESG Node NCAR Model #8

ESG Node NCAR Model #9

ESG Node NCAR Model #10
Decision Support Applications
Verification

TES

MLS

Hurricane Portal

MODIS

VODC

AMAPS

PP
Validation

Science Scenarios

Release 2.0 End

Release 3.0

Release 3.0 Start
Infrastructure

Data

ESG Publishing - MISR level 3
ESG Publishing - MISR level 2
ESG Publishing - CloudSat level 3
ESG Publishing - CloudSat level 2

ESG Publishing - TES level 3
ESG Publishing - TES level 2
Science Applications
ESG Node NCAR Model #11
ESG Node NCAR Model #12
ESG Node NCAR Model #13
ESG Node NCAR Model #14
ESG Node NCAR Model #15
ESG Node NCAR Model #16
ESG Node NCAR Model #17
ESG Node NCAR Model #18
ESG Node NCAR Model #19
ESG Node NCAR Model #20
ESG Node NCAR Model #21

Model Scoring for AIRS complete

CDX Portal

Decision Support Applications

GIS Integration
Verification
Validation

Science Scenarios

3 weeks ?
3 weeks ?
3 weeks ?
3 weeks ?
3 weeks ?

lday?

lday?
1day?
1lday?
1day?
lday?
lday?
1day?

lday?

1day?

3 weeks ?
3 weeks ?
3 weeks ?
3 weeks ?
3 weeks ?

3 weeks ?

3 weeks ?
3 weeks ?
3 weeks ?
3 weeks ?
3 weeks ?
3 weeks ?
3 weeks ?
3 weeks ?
3 weeks ?
3 weeks ?
3 weeks ?
3 weeks ?

40 days ?

100 days ?
1lday?

1lday?

132
132

132

133; ...

267

269

269

269

269
269

8/3/10
3/10/10
6/2/10
5/12/10
9/3/10
12/1/09
12/1/09
12/1/09
12/1/09
12/1/09
12/1/09
12/1/09
12/1/09
12/1/09
12/1/09
12/1/09
2/8/11
2/8/11
2/8/11
2/9/11
2/9/11
2/9/11
3/2/11
2/9/11
3/2/11
2/9/11
3/2/11
2/9/11
3/23/11
3/23/11
3/23/11
2/9/11
4/13/11
4/13/11
4/13/11
3/2/11
5/4/11
5/4/11
5/4/11
5/25/11
2/9/11
2/9/11
2/9/11
2/9/11
2/9/11
2/9/11

Chris Mattman
Sean Kelly
Michael Cayanan
Sean Kelly

David Woollard

David Woollar...

David Woollar...
David Woollard
David Woollard
Chris Mattman
Chris Mattman
Michael Cayanan
Michael Cayanan
David Woollar...
Chris Mattman
David Woollard
Michael Cayanan
Sean Kelly

Chris Mattman
David Woollard
Michael Cayanan
Sean Kelly

Chris Mattman
David Woollard
Michael Cayanan

Chris Mattman

0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

ES|

Decision Sup

ESG Node NCAR

G Node NCAR Model #7
ESG Node NCAR Mo
ESG Node NCAR Mod

ESG Node NCAR
[Nl

odel #6 | C.M.
0 sk

g #8 | M.C

k9 [J Sk

odel #10 | QW.

port Applications j;

Verification L_’

v
TES

MLS

Hurricane Portal
MODIS

VOoDC

AMAPS

IPP

Validation

cience Scenarios

= e = em = = = =
T

ESG Pub

ESG P

ESG Publish

ESG Publis

ESG P

ESG

m

S

m

S

m

S

ESG

ESG

Mod

Decision

Release 2.0 End H

Release 3.0 Start

Infrastructure

o
Release 3.0 v
oV

L]

=¥
v

Data
lishing - MISR level 3

iblishing - MISR level 2

hing - CloudSat level 2
iblishing - TES level 3

ublishing - TES level 2

|
u
u
ing - Cloudsat level 3 | (]
u
u
u

pD.w.

.M.

C.M.

M.C.

Science Applications | ‘&

G Node NCAR Model #1]1
G Node NCAR Model #12
G Node NCAR Model #13
ode NCAR Model #14
G Node NCAR Model #15
G Node NCAR Model #16
G Node NCAR Model #17
Node NCAR Model #18
ESG Node NCAR Model #1
ESG Node NCAR Model #2

ESG Node NCAR Model #2

U
9

0

1

el Scoring for AIRS complete
CDX Portal | |2n]
Support Applications | &
GIS Integration | |5ny?
Verification -
Validation ["v_

Science Scenarios




315

Release 3.0 End

270; ...

6/28/11

0%

Release 3}0 End '—T< ;



